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CONTRACT           

 
EXHIBIT “D” 

 
GENERAL REQUIREMENTS / SUPPLEMENTAL GENERAL CONDITI ONS 

 
COMPASS GROUP, INC. 
 
Project:    
 
The following terms and conditions shall be incorporated into that certain Subcontract 
Agreement of even date herewith.  To the extent that any terms and conditions of this Addendum 
are inconsistent or conflict with the terms of the Subcontract Agreement, the terms of this 
Addendum shall supersede and control. 
 
 

 ARTICLE 1  
    
 Consultants  
    

1.1 The following consultants shall be used for the Project:    
    
Architect:    
    
Structural Engineer:    
    
Mechanical Engineer:    
    
Electrical Engineer:    
    
Soils Engineer:    
    
Surveyor:    
    
Civil Engineer:    
 
 

Article II 
 

Modifications in Work to be Performed 
 
  2.1   Where changes in work are requested, subcontractor must provide General 
Contractor a quotation with detailed breakdown showing invoice cost of materials, labor, 
equipment rentals, etc., plus a total allowance for overhead and profit of ten percent (10%).  No 
other claims for work or claims based on a difference of interpretation will be considered.  Any 
deletion or addition to the Subcontract Agreement shall be accomplished by a signed Change 
Order executed by both parties. 
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Article III 

 
Plans and Specifications 

 
  3.1   Subcontractor must assure itself that it has the most current Plans and 
Specifications by checking the set of Plans and Specifications approved for construction in the 
General Contractor's field office and must check dimensions on the job before fabrication.  
Subcontractor is responsible for the supervision and layout of its work to ensure that it is 
integrated with the work of the others as required.  Any discrepancies on Plans and 
Specifications discovered by Subcontractor must be reported to General Contractor for final 
determination. 
 
  3.2  Modifications of Approved Plans and Specifications.  Upon receiving the prior 
approval of General Contractor, all modifications to any of the Plans and Specifications, exhibits 
or other documents pertinent to the construction of the Project shall be neatly, accurately and 
thoroughly recorded by red-lining and initialing and dating any changes on the General 
Contractor's copy of the pertinent Plans and Specifications in the General Contractor's field 
office. 
 
  3.3  As-Built Drawings.  In the event the approved Plans and Specifications are 
modified, any modifications, changes or deletions shall be indicated on the as-built drawings in 
accordance with Paragraphs 3.6 and 3.7 below, at the Subcontractor's sole cost and expense.  The 
Subcontractor shall purchase, from the Architect, a set of reproducible sepia on which to record 
as-built conditions.  All information shall be recorded as the work progresses. 
 
  3.4  Mechanical, Plumbing and Electrical Work. 
   (a)   All modifications, changes, or alterations in sizes, locations and 
equipment checked and approved by the General Contractor shall be recorded on the as-built 
drawings. 
 
   (b)  As built drawings shall correctly locate all piping, conduit and other 
features of the work which will be buried below the slab or otherwise concealed in the finished 
building. 
 
     (i)   Underground work shall be dimensioned from walls or column 
lines and all turns shall be located. 
 
    (ii)   All another work concealed in building walls or ceiling shall be 
dimensioned or be located by reference of proximity of visible building features. 
 
  3.5  As Built Drawing Quality. 
 
   (a)   Drawings shall be accurate, thorough and subject to approval by the 
General Contractor.  Whenever required, the Subcontractor shall provide additional drawings for 
clarity. 
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   (b)   Prior to receipt of final payment, the Subcontractor shall submit two 
prints of all as-built drawings to the General Contractor, the Subcontractor shall submit corrected 
sepia drawings to the General Contractor. 
 
   (c)  Failure of the Subcontractor to supply adequate as-built drawings and/or 
Operating/Maintenance manuals will be treated as breach of the Subcontract Agreement. 
 
  3.6  Discrepancies.  In cases of discrepancy concerning dimension, quantity and 
location, the Plans shall take precedence over the Specifications.  Explanatory notes on the Plans 
shall take precedence over conflicting drawn indications.  Large-scale detail shall take 
precedence over smaller-scale drawings and figure dimensions shall take precedence over scaled 
measurements.  Where figures are not indicated, scale measurements shall be followed which 
shall in all cases be verified by measuring actual conditions of work already existing and in 
place.   
 
   In the event of discrepancy between the quality and application of materials and 
non-technical requirements over materials, the Specifications shall take precedence over the 
Plans. 
 
 

ARTICLE IV 
 

Required Meetings 
 
  4.1  General Contractor will schedule site meetings as deemed necessary.  The 
Subcontractor or an agent authorized to make binding decisions for the Subcontractor must 
attend such meetings. 
 
 

ARTICLE V 
 

General Execution of Work 
 
  5.1  Acceptance of Working Conditions.    The commencement of work by the 
Subcontractor shall constitute evidence that the Subcontractor has inspected all conditions 
involved in its work.  In the event Subcontractor determines that the existing conditions are 
unsatisfactory for performing all the requirements of the Subcontractor Agreement, it shall notify 
the General Contractor in writing and shall not proceed until all conditions have been properly 
corrected. 
 
  5.2  Temporary Utilities and Services. 
 
   (a) The General Contractor will provide sufficient sanitary facilities for 
workers in accordance with local health authorities' requirements. 
 
   (b)  The General Contractor will arrange for a continuous supply of portable 
water for construction use at one location adjacent to the work.  Subcontractor shall supply its 
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own distribution system from same and take full responsibility for maintenance and any damage 
resulting from leakages or otherwise from same. 
 
   (c) Subcontractor is responsible for ensuring that adequate temporary heat is 
provided to prevent damage to the work. 
 
   (d)  The General Contractor shall provide and pay for all temporary power 
required during construction at a designated location at each building.  Subcontractor must 
supply its own flexible leads from these points.  
 
   (e)  The General Contractor shall provide and maintain sufficient temporary 
lighting throughout the Project to comply with local safety regulations. 
 
   (f)  The General Contractor shall provide and pay for temporary telephones 
necessary for use of Subcontractor in the site office but Subcontractor shall pay for its own long 
distance call charges. 
 
   (g)   The General Contractor shall provide and maintain for fire use only, fire 
extinguishers, hoses and other equipment as required by the Fire Department. 
 
   (h)  Any vehicles not designated as "work vehicles" by the General Contractor 
shall be restricted to designated employee parking areas only and will not be allowed on the job 
site except for the purposes of unloading tools in the morning and loading tools in the evening.  
Vehicles in violation of this clause may be towed away at the owner's expense. 
 
  5.3  Completion of Model Units.    If applicable, it is understood that at least 
one of each type of living unit will be set up prior to the total completion of the Project.  
Subcontractor will be required to submit specified equipment, materials and workmanship to 
complete these living units as directed or as shown on Plans and Specifications.  Units will be 
used for display purposes.  It is also understood that portions of the Project will be completed 
and made available for occupancy prior to completion of the Project 
 
 

ARTICLE VI 
 

Site Office and Storage Sheds 
 

 6.1 The General Contractor shall provide and maintain during the progress of work an 
adequately lighted, heated and ventilated office with space for filing and layout of any Plans and 
Specifications, exhibits, drawing, samples, etc. 
 
 6.2 Subcontractor shall provide and maintain a clean and orderly condition, lockable 
weatherproof sheds for storage of tools, equipment and material requiring protection, and may 
provide its own temporary office, where directed. 
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ARTICLE VII 

 
Protection of Work and Property 

 
7.1 The General Contractor shall provide temporary fences for protection of adjacent 

private and public property from damage during the performance of work as required by local 
authorities, except for below-grade work, where protection will be the responsibility of the 
Subcontractor.  If Subcontractor damages such fences, cost of repair will be charged to 
Subcontractor. 
 
 7.2 Subcontractor shall provide reasonable and adequate protection for all work 
completed or in progress, including but not limited to partially finished or totally finished 
building surfaces and equipment, during the performance of its work and until completion of the 
Project.  Any work damaged or defaced due to Subcontractor’s failure to provide such protection 
shall be removed, replaced or repaired by Subcontractor as directed by the General Contractor at 
no additional cost to the General Contractor. 
 
 7.3 Subcontractor shall provide all necessary barricades, warning signs and guard to 
protect the public and existing property from injury or damage. 
 
 7.4 Subcontractor shall provide dust-tight screens or partitions as may be required to 
localize dust-generating activities and for the protection of its worker, finished areas of work and 
the public.  
 
 7.5 Subcontractor shall provide adequate dust control measures as necessary to assure 
that its work conforms with local dust control standards.  In the event Subcontractor violates 
these standards, it shall be responsible for any fines resulting from the violation. 
 
 

ARTICLE VIII 
 

Products 
 
 8.1 Availability of Products.  Immediately upon signing the Subcontract Agreement, 
Subcontractor shall review produce delivery requirements and anticipate foreseeable supply 
delays.  If delays in supply of material, equipment or articles are foreseeable, Subcontractor shall 
notify the General Contractor so that substitutions or other remedial action may be authorized in 
ample time to prevent delay in performance of work. 
 
 

ARTICLE IX 
 

Storage, Handling and Protection 
 
 9.1 Subcontractor shall handle and store products in a manner to prevent damage, 
deterioration and soiling and in accordance with manufacturer’s recommendations when 
applicable. 
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 9.2 Products subject to damage from weather shall be stored in weatherproof 
enclosures provided by Subcontractor at no additional cost to General Contractor.  Any loss of 
stored materials due to weather, theft or vandalism shall be replaced at Subcontractor’s expense. 
 
 9.3 Subcontractor shall store cementitious materials clear of earth or concrete floors 
and away from walls. 
 
 9.4 When requested, General Contractor may allow designated storage space within 
building.  Upon General Contractor’s request, Subcontractor shall immediately remove certain 
designated items from the specified storage space within the building.  The cost of moving the 
materials and any damage to the materials or building incurred as a result of moving the 
materials shall be borne by Subcontractor. 
 
 9.5 Delivery. When materials are purchased by the Subcontractor of the General 
Contractor for installation by Subcontractor and are specified F.O.B. job site, Subcontractor shall 
ensure that the materials are received in an undamaged, defect free condition and in the event 
any damage occurs, Subcontractor shall settle all damage claims against the carrier.  The 
foregoing includes unloading of materials and placement at designated storage areas on the job 
site. 
 
 9.6 Distribution.  Any materials supplied for installation by Subcontractor and 
delivered to the job site shall be placed in designated storage areas.  Distribution throughout the 
Project at the time of installation and any hoisting required shall be at the sole expense of 
Subcontractor. 
 
 9.7 Manufacturer’s Instructions . 
 

(a) Unless otherwise indicated in the Specifications, Subcontractor shall 
install or erect all products and materials in accordance with the manufacturer’s 
recommendations and instructions.  Subcontractor shall not rely on labels or enclosures provided 
with products but shall obtain instructions directly form the manufacturer. 
 
  (b) Subcontractor shall notify the General Contractor in writing of any 
conflicts between Subcontractor and the manufacturer’s instructions at the time of bidding. 
 
  (c) Underwriters Laboratory’s Label.   All materials and equipment for 
which Underwriters Laboratory, Inc.’s standards have been established and for which labels are 
available shall bear the appropriate U.L. label. 
 
 9.8 Reference Standards. 
 
  (a) Within the text of the Specifications, reference is made to various 
standards for which products and/or systems are to conform.  Subcontractor agrees to conform 
with these standards, in whole or in part, as specifically requested in the Specifications. 
 
  (b) If the Architect determines that a product, material or system is not in 
conformity with applicable standard, the Subcontractor shall be entitled to supply an alternative 
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conforming product, material or system.  Should the Subcontractor decided not to supply an 
alternative, and the tes4ting of the original product, material or system indicates nonconformity 
with applicable standards, the cost of any testing an of obtaining conformity with applicable 
standards shall be borne by the Subcontractor or supplier. 
 
 

ARTICLE X 
 

Inspection and Testing Work 
 

 10.1 During construction, Subcontractor shall be responsible for requesting any city or 
county inspections and for being present during the inspector’s walk-through inspection.  
Subcontractor further agrees to correct any problems identified during the inspection.  
Subcontractor further agrees that independent inspections by testing agencies approved by 
General Contractor shall be engaged for the purpose of inspecting and/or testing portions of the 
work where required in to the Subcontract Agreement.  All cost of such services will be borne by 
Subcontractor except where noted otherwise. 
 
 10.2 Subcontractor shall permit access to representatives from the inspection agencies 
to all portions of the work and manufacture and/or fabrications plants and cooperate in providing 
same. 
 
 10.3 Subcontractor agrees to give sufficient notice to the appropriate testing agency to 
enable the testing agency to perform its test so that the subcontractor will not cause any delay in 
the over-all construction of the Project.  Subcontractor shall immediately notify the General 
Contractor that said testing agency has been notified and test has been requested. 
 
10.4 Subcontractor shall submit samples and any materials required for testing as requested in 
the Specifications and shall do so with promptness and in an orderly fashion so as not to cause 
delay in the work. 
 
 10.5 If defects are revealed during the inspection and/or testing, the inspection/testing 
agency shall request additional inspections and testing to ascertain the full degree of the defect.  
Subcontractor agrees to correct any defects and pay for same as well as for all cost of re-testing 
and re-inspection. 
 
 10.6 Test Distribution.  All testing agency reports shall be distributed in the following 
manner:  one copy to the General Contractor, three copies to the Architect, one copy to the 
Structural Engineer, and one copy to the supplier. 
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ARTICLE XI 

 
Workmanship 

 
 11.1 Concealment and Location of Fixtures. 
 
  (a) In finished areas, Subcontractor shall conceal all pipes, ducts and wiring in 
floors, walls and/or ceilings, except where indicated otherwise on the Plans and Specifications. 
 
  (b) Before installation, Subcontractor shall inform the General Contractor if 
there is a conflicting or inconsistent situation, and shall install as directed. 
 
  (c) Subcontractor shall consider the location of fixtures, outlet and other 
mechanical and electrical items indicated on the Plans and Specifications as approximate and 
coordinate the location with the General Contractor prior to the actual installation. 
 
  (d) Subcontractor agrees to coordinate the locations of recessed fixtures with 
other Subcontractors to avoid any conflicts pertaining to concealed piping, structures, etc., so 
that it will fit in to the space permitted, the actual locations to be approved by the General 
Contractor prior to installation. 
 
 11.2 Cutting and Remedial Work. 
 
  (a) Subcontractor agrees to perform all cutting and remedial work required so 
that other subcontractors may perform their work and the total Project is integrated and property 
constructed.  Subcontractor shall coordinate the schedule for work to ensure that this requirement 
is maintained. 
 
  (b) Subcontractor shall employ cutting and remedial work specialists familiar 
with the materials to be utilized. 
 
  (c) All cutting of poured concrete slabs shall be coordinated with the General 
Contractor to assure the structural integrity of the slabs.  All holes in the slabs shall be core-
drilled or saw-cut and restored to original quality and integrity. 
 
  (d) Subcontractor may not remove, rework or change any portion of the work 
of any other Subcontractor without first obtaining the permission of the General Contractor. 
 
 11.3 Fastenings.  Subcontractor shall: 
 
  (a) Provide metal fastenings and accessories in the same texture, color and 
finish as adjacent material, unless otherwise indicated in Specifications. 
 
  (b) Prevent electrolytic action between dissimilar metals and materials. 
 

(c) Use non-corrosive hot dip galvanized fasteners and anchors for securing 
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exterior work, unless stainless steel or other material is specifically requested in the Plans and 
Specifications. 
 
  (d) Space anchors within their load limit or shear capacity and ensure they 
provide positive permanent anchorage.  Neither wood nor any other organic material plugs are 
acceptable. 
 
  (e) Keep exposed fastenings to a minimum, spaced evenly and installed 
neatly. 
 
  (f) Not utilize fastenings which cause spilling or cracking of material to 
which anchorage is made. 
 

11.4 Overloading.  Subcontractor shall prevent overloading of any part of a building.  
It shall not cut, drill or otherwise sleeve any load bearing structural member, unless indicated 
specifically on the Plans or Specifications or without the prior written approval of the Architect. 
 
 11.5 Existing Utilities.  When breaking into or connecting to existing services or 
utilities, Subcontractor shall perform work at times directed by local governing authorities 
without disturbing the pedestrian and/or vehicular traffic. 
 
 11.6 Removal of Waste and Debris. 
 
  (a) Subcontractor shall daily remove all waste materials and debris due to its 
work from the Project site or dispose of same as otherwise instructed by General Contractor’s on 
site supervision.  In the event Subcontractor does not comply with this requirement, General 
Contractor may in its sole discretion avail the following remedy to ensure requirement 
compliance.  Upon observation of non-compliance written notice shall be given to the 
Subcontractor advising same of said failure to comply and serving as notice of three days to 
remedy same.  If at the expiration of this three (3) day period, Subcontractor has failed to remedy 
same, an assessment in the amount of Thirty Dollars ($30.00) per man-hour, plus equipment 
costs and a Fifteen percent (15%) administration cost shall be assessed against Subcontractor 
(the “Assessment”).  Any assessment not paid by Subcontractor within three (3) days from 
notification by the General Contractor shall be automatically deducted form the next payment 
due Subcontractor and shall reduce the Contract Price by the amount of the Assessment.  
Habitual non-compliance may at the discretion of General Contractor be construed as breach of 
contract. 
 
  (b) The General Contractor will provide garbage bins at designated locations 
of the Project site for reception of waste paper and will arrange and pay for such disposal. 
 
  (c) Subcontractor agrees to clean and remove any stains, marks, dents or dirt 
from surfaces of its work and provide to the General Contractor the finished product in a 
condition that is free from all stains, marks, dents and dirt. 
 
  (d) Subcontractor agrees to remove all pallets and other crating devices used 
to deliver materials of its work from the project or pay the General Contractor for the removal 
costs. 
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  (e) Subcontractor agrees to hold an account with a local labor force.  The 
General Contractor will be designated as a signor, so that manpower can be supplied at 
Subcontractor’s expense for cleaning up the subcontractor’s debris. 
 
 11.7 Removal of Temporary Facilities. Upon completion of the Agreement, 
Subcontractor shall remove all temporary offices and furniture, excess materials, fencing, debris 
and other items belonging to him/her from the job site. 
 
 11.8 Default.   Subcontractor will be in default as specified in article 7.01 of the 
Subcontractor’s Agreement if it fails to meet or exceed the workmanship standards outlined 
above or established by the General Contractor in the field. 
 
 

ARTICLE XII 
 

Protection of Existing Trees 
 

 12.1 Subcontractor shall pay for the replacement or damage of any plants on the 
Project site.  Replacement of trees shall not exceed One Thousand Dollars ($1,000.00) each, the 
value of which shall be determined by the Landscape Architect. 
 
 

ARTICLE XIII 
 

Insurance (Refer to Exhibit I) 
 
 13.1 Subcontractor shall provide the following certificates of insurance: 
 
  (a) Worker’s Compensation in the amount of One Hundred Thousand 
Dollars ($100,000.00) not to exceed statutory limits in the aggregate. 
 
  (b) Public Liability  including contractual and completed operations.  Limits:  
One Million Dollars ($1,000,000.00) Bodily Injury and One Million Dollars ($1,000,000.00) 
Property Damage. 
 
  (c) Automobile Public Liability  Limits: One Million Dollars 
($1,000,000.00) Bodily Injury and One Million Dollars ($1,000,000.00) Property Damage. 
 
  (d) Excess Liability (Umbrella Form) in the amount of Two Million Dollars 
($2,000,000.00) per occurrence. 
 
Compass Group,           
             
Shall be named as additional insured. 
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 13.2 Subcontractor shall provide and maintain fire, theft and malicious damage 
insurance on its tools, construction sheds, equipment and for all materials not yet accepted at the 
Project site or incorporated into the Project or Building. 
 
 13.3 Prior to any payment, Subcontractor shall produce evidence of a certificate of 
insurance for each item listed above in the amounts established, all risks covered and the 
commencement and expiration dates.  Subcontractor shall provide thirty (30) days written notice 
prior to cancellation of any policy.  All coverage shall remain in force and effect until one year 
from the Date of Closing as referred to in Article 1.11 of the Subcontract Agreement. 
 

 
ARTICLE XIV 

 
Compliance with OSHA 

 
 14.1 Subcontractor shall be required to comply with the Williams-Steiger Occupational 
Safety and Health Act of 1970 as amended.  Special emphasis shall be placed on areas 
concerning barriers, handrails, health and safety information, and safety devices.  Subcontractor 
shall hold Compass Group, Inc. harmless against any and all claims, fines or otherwise that may 
arise because of failure on the part of the Subcontractor within his trade to comply with said Act. 
 
 14.2 Subcontractor is responsible for the safe conduct of his/her employees.  
Subcontractor will enforce the wearing of proper clothing by same.  All workers on the Project 
site must wear hard hats, shirts and construction boots.  Failure to comply with safety policies set 
forth in the General Contractor’s safety program will be cause for immediate removal of 
violators from Project site and/or fine. 
 
14.3 Subcontractor agrees to pay One Hundred Dollars ($100.00) back charge for each safety 
infraction after two (2) notices (oral or written) have been given. 
 
  (a) When in violation, Subcontractor employees agree to sign a waiver 
acknowledging that they have been informed of the violation(s).  Copy of this waiver will be 
provided to the Subcontractor. 
 
  (b) Subcontractor agrees to provide General Contractor with the name of their 
Safety Director. 
 
 

ARTICLE XV 
 

Sales Tax 
 
 15.1 Sales Tax is included in Contract Price and it is the Subcontractor’s responsibility 
to pay same.  Any failure to do so will cause a One Hundred Fifty percent (150%) cost of the 
sales tax to be deducted from the draw proceeds. 
 
 

ARTICLE XVI 
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Federal Identification Number 

 
16.1 Subcontractor shall provide the General Contractor with their Federal Identification 
Number.  In the event that the Subcontractor does not have a Federal Identification Number, a 
social security number for each principal of the Subcontractor’s firm and their percent (%) of 
ownership in the business organization must be provided to the General Contractor. 
 
 

ARTICLE XVII 
 

Strikes 
 
 17.1 In the event of strikes, stoppages or work delays of any manner arising from 
Subcontractor labor problems, General Contractor reserves the right to cover any losses or 
damages incurred as a result of those delays or stoppages. 
 
 

ARTICLE XVIII 
 

Draw Requests/Progress Payments 
 
 18.1 Draw requests will not be accepted, processed nor honored unless all lien releases 
for payments have been completed and properly executed and notarized. 
 
 18.2 Draw requests will be made on an actual percent (%) complete basis only. 
 
 18.3 Requests for payment shall include an Application for Payment (Exhibit H), 
invoice on company letterhead and a Schedule of Values, circling or highlighting work you are 
requesting payment for.  These must be original copies. 
 
 18.4 Requests for payment will be submitted by the twenty-fifth (25th) of each month.  
If the twenty-fifth (25th) falls on a weekend or holiday, then Requests shall be submitted the 
closest work day preceding the holiday.  Requests submitted after the twenty-fifth (25th) of the 
month will not be processed until the following month’s draw.  Projections for payment to the 
fifteenth (15th) will not be allowed, cut-off is for the work in place only on the twenty-fifth (25th).  
Retainage will be held at ten percent (10%) of full labor and materials. 
 
 18.5 Draw checks will not be released unless insurance certificates and daily reports 
are current and lien releases are up to date. 
 
 18.6 All suppliers for each subcontractor will be required on a monthly basis to 
provide a lien release and a sworn statement of account. 
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ARTICLE XIX 

 
Joint Checks 

 
19.1 General Contractor reserves the right to make joint checks or make direct payment to 
vendors, laborers and materialmen as may be determined to be necessary and prudent. 
 
 19.2 General Contractor will issue joint checks in all cases where lien releases in the 
amount of the sworn statement of accounts are not provided before the release of draw checks. 
 
 

ARTICLE XX 
 

Sublet Work 
 
 20.1 No portion of this Agreement shall be sublet without the General Contractor’s 
prior written consent and approval.  Failure to do this will subject Subcontractor to pay for any 
work performed by subletting. 
 
 
 
 

ARTICLE XXI 
 

Stored Materials 
 

 21.1 Subcontractor is solely responsible for safekeeping of all delivered materials to 
the Project site.  Any loss due to vandalism, fire or other misuse is the responsibility of the 
Subcontractor and such losses shall not be compensated by the General Contractor. 
 
 

ARTICLE XXII 
 

Subrogation 
 
 22.1 The Subcontractor waives all rights of subrogation against the General Contractor 
and Owner for loss of or damage of Subcontractor’s tools, machinery, equipment, materials or 
supplies. 
 
 

ARTCICLE XXIII 
 

Time of Essence 
 
 23.1 Subcontractor will be given a Building Completion Schedule.  Time is of the 
essence and the Subcontractor recognizes the provisions available to the General Contractor 



(Revised 03/31/04) 

 14 Initial __________ 

through the Agreement should the Building Completion Schedule fail to be obtained or 
maintained. 
 
 

ARTICLE XXIV 
 

Work Hours 
 
 24.1 Work hours are from 7.00 A.M. to 5:30 P.M., Monday through Friday.  Holidays 
are as follows:  New Years Day, Memorial Day, Labor Day, Thanksgiving Day, and Christmas 
Day.  Any work beyond these hours must have prior approval by General Contractor’s 
Superintendent. 
 
 

ARTICLE XXV 
 

Deliveries 
 
 25.1 Delivery of materials to the Project site is to be received by a representative of the 
Subcontractor and is to be coordinated with the General Contractor’s Superintendent. 
 
 
 
 
 
 
GENERAL CONTRACTOR    SUBCONTRACTOR 
 
Compass Group, Inc.                     
 
By:        By:      
 
Its:        Its:      
 
Date:        Date:      
 
Witness:       Witness:    
             
  
 


